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CCR No. 96-1479A Logged Date 01 /09 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  IOS B0 Validation Gleaning

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem

Release B RbRs need updating based on release A validation. Clarification and /or interpretation attributes are
updated; and/or linkage from release A L4s (A and Ir1) for RbR#Bs. For non-allowable attribute values use:
’unverified’ for acceptance and system verification status; ‘test’ for verification method; ‘ approved’ for status;
‘mission essential’ for requirement_ category; ‘SDPS’ for segment: ”functional ’ for type (L4s and RbRs). Data
reflects RTM 12/20/96 BASELINE

Proposed Solution
his is a revision which incorporates changes from release development; and removes deletioin links for reqirements
IOS-00230, and IOS-00340.Allocate A & Ir1 L4s linkage as proposed with attached tables.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)   Sholeh Arshadi     1/10/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia    1/10/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Palmer      1/10/97
Signature Date
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